	Table 1: Commercial Terms 
 (Not to Exceed Time Frames in [business] days from date of filing application)

	Criteria for Process Classification
	Based on Evaluation of Technical Screens
	Applicant Option

	Review Process
	Simplified
	Expedited
	Standard Review

	Eligible Facilities
	Certified  Inverter 

< 10 kW
	Qualified DG 


	Any DG

	Acknowledge receipt of Application
	(3 days)
	(3 days)
	(3 days)

	Review Application for completeness
	10 days
	10 days
	(10 days)

	Complete Initial Review (screens 1-8)
	5 days
	10 days
	n/a 

	Complete Supplemental Review (if needed)
	n/a
	20 days
	n/a

	Complete Feasibility Study
	n/a
	
	20 days

	Send Follow-on Studies Cost/Agreement
	n/a
	
	5 days

	Complete Impact Study (if needed)
	n/a
	
	50 days

	Complete Facility Study (if needed)
	n/a
	
	25 days

	Send Executable Agreement

	Done
	5 days
	10 days

	Total  Max.
	15 days
	25 -- 45
	85-130 days

	Notice/ Witness Test 
	< 1 day with 5 day notice
	1-2 days with 10 day notice
	By mutual agreement








� 	All days listed apply to Utility work days.  Any delays caused by IC Customer will toll the applicable clock.  Moreover, if an IC Customer fails to act expeditiously to continue the interconnection process or delays the process by failing to provide necessary information within a reasonable time, then the Utility may terminate the application and the IC Customer must re-apply.  However, the utility will be required to retain the work previously performed in order to reduce the initial and supplemental review costs incurred 


Commercial terms to be reviewed at end of year 1 and DTE shall consider amending procedures to reflect actual experience.  While proposed modifications shall be discussed and agreement sought within framework of an ongoing DG collaborative, parties shall propose consolidated amendments no later than  Dec. [__], 2003 and any disputes shall be resolved under the agreed expedited ADR process. 


 


� Utilities deliver an executable form.  This form of agreement will be pre-approved and agreed.  If IC Customer wants modifications, it may request them, but the utility gets additional 5 days to review and comment to each set of proposed modifications. 





